## 240011: UNC Charlotte Richardson Stadium Expansion - Phase 1 (Bid Package 01) Prepared by Barton Malow - 2322 Dunavant St., Suite 100, Charlotte, NC 28203, United States of America Bid Package Lead: Michael Chan (michael.chan@bartonmalow.com) Project Location: 8701 Phillips Road, Charlotte, NC 28223, United States of America

BP 1-31A: Earthwork & Site Utilities Generated June 25, 2025 Leveled Bid Base Bid Estimated Cost	Wayne Brothers, Inc. Submitted by Layne Bergner \$1,878,715 \$0 Original Proposal, June 25, 2025			Pedulla Excavating & Paving Submitted by Layne Bergner \$1,892,600 \$0 Original Proposal, June 25, 2025	Fessler & Bowman, Inc. Submitted by Layne Bergner \$2,182,000 \$0 Original Proposal, June 25, 2025			
\$1,003,500								
	Unit Qty Unit Cost		Notes	Unit Qty Unit Cost		Unit Qt	y Unit Cost	Total Cost
LINE ITEMS		\$1,878,715			\$1,892,600	_		\$2,182,000
Sales Tax		\$28,439				_		\$17,964
Site Demolition Site Utilities (Storm, Domestic Water, Fire Water,		\$481,247				_		\$505,659
Sanitary)		\$845,311						\$689,724
Earthwork (Site Balancing to Construction Grade)		\$147,111						\$62,540
Earthwork (Erosion Controls Plan &		\$147,111				_		\$02,540
Maintenance, Temporary Seeding)		\$176,428						\$147,707
Site Logistics (Staging Areas, Crane Pads, Temp Roads & Maintenance)		\$120,396						\$275,109
Asphalt Paving (Curb & Gutter, Flexible Paving) ALW 05 - 7 Days for Utilities Investigation (Hydro		\$79,782				_		\$76,805
Excavation)		\$29,400			\$17,500			\$35,000
ALW 08 - Unforeseen Utilities Demo or Relocation (\$50,000)		\$50,000			\$50,000			\$50,000
ALW 09 - Existing Utilities Repair (\$50,000)		\$50,000			\$50,000			\$50,000
Delta to get to base bid			did not include allowance		<b>***</b> ,***			\$263,412
Base Bid Less Allowances		\$120,100			\$1,775,100			\$200,112
Total Quantity of Labor Man Hours					• 1,1 0,100			\$8,080
								\$0,000
ALTERNATES		\$0			\$0			\$0
ALT 01 - Patio Canopy		\$0			\$0	-		\$0
ALT 02 - Upgraded High Performance Coating		\$0			\$0	_		\$0
O.P. ALT 01 - Provide Pine Hall "English Pave"								
Vehicular Brick Pavers (No Substitutions)	\$0			\$0		\$0		
						_		
Leveled Bid Total	\$1,878,715			\$1,892,600		\$2,182,000		
SCOPE-SPECIFIC INFORMATION						_		
Quantity of Total Labor Manhours	11164					_		
Project Manager	per hour	\$152.50		per hour	\$180.00	per hour		\$73.60
Superintendent	per hour	\$143.12		per hour	\$90.00	per hour		\$84.28
Foreman	per hour	\$89.99		per hour	\$80.00	per hour		\$64.13
Journeyman	per hour	\$65.60		per hour	\$70.00	per hour		\$35.70
Helper	per hour	\$60.35		per hour	\$60.00	per hour		\$35.70
Operator	per hour	\$78.19		per hour	\$70.00	per hour		\$45.49
Earthwork Spoils Haul Off (<500 CY)	per cubic yard	\$25.08		per cubic yard	\$45.00	per cubic yard		\$41.72
Concrete Spoils Haul Off (<500 CY)	per cubic yard	\$29.79		per cubic yard	\$90.00	per cubic yard		\$48.13
Import & Place 57 Stone	per ton	\$68.22		per ton	\$65.00	per ton		\$59.63
Import & Place GAB	per ton	\$68.22		per ton	\$60.00	per ton		\$50.63
Asphalt Paving (Medium Duty Asphalt)	per ton	\$350.00		per ton	\$250.00	per ton		\$354.59
						-		
Summary						-		
				11				

1



## breakout did not add up

\_\_\_\_\_