

UNC Charlotte Project Pipeline

UNC Charlotte's Project Pipeline is intended to give the viewer an early view of anticipated construction projects before they are officially posted to bid. This is not an exhaustive list and projects listed here can be changed or cancelled.

If you are interested in any projects listed here feel free to reach out to the Project Manager or send an email to HUBprogramFM@charlotte.edu.

Name of Project	Brief Description	Potential Scopes	Estimated Budget	Anticipated Start Period	Project Manager
Merchandise Trailer Covered Storage	This covered parking structure would require extending the fence line, and adding some foundation work and we want to add a gate so that we can access the service road behind the area as well.	Fencing, concrete, grading, electrical, prefab steel structure, site work, concrete pad, fence	\$100,000-\$499,000	2026 (Apr-Jun)	FELOCK, AMANDA
Atkins Library First Floor Carpet Replacement-Phase 2	This project will replace the carpet on the first floor in Atkins Library.	Carpet	\$100,000-\$499,000	2026 (Jul-Sep)	WELLS, ALICIA
Bioinformatics Generator Replacement	Replace the outdated generator on the exterior of the building .	Electrical, Generator	\$100,000-\$499,000	2026 (Apr-Jun)	LOVE, DAVID
Campus Fire Pump Controller Replacements	Replace the fire pump controllers in several buildings.	Fire safty, plumbing, electrical	\$500k Over	2026 (Jul-Sep)	GANT, STANLEY
Witherspoon Residence Renovations	Residence Hall Renovation	MANY	\$500k Over	2026 (Apr-Jun)	Z., JOHN
Chiller/ Condenser Water System Renewal	Site Infrastructure	HVAC, Grading, Sidewalks, Trenching	\$500k Over	2027	FINLEY, BILL
Prospector Mid-Level Refresh	TBD	TBD	\$500k Over	2027	FELOCK, AMANDA
Smith Comprehensive Renovation	MANY	MANY	\$500k Over	2027	GERGELY, ATTILA
University Pond Enhancement	This enhancement project will include additional dredging of the pond, decorative stone (rip rap), fountain and power supply.	Site work, rip rap, plants, trees, electrical, lighting	\$500k Over	2026 (Jul-Sep)	GANT, STANLEY
STUDENT UNION 127 CARD OFFICE CONSTRUCTION	This project is for the renovations at the card office at the PMSU.	Demolition, ceiling, lights, flooring, paint.	Below \$100k	2026 (Apr-Jun)	FELOCK, AMANDA
LEVINE HALL SEWER LINE REMEDIATION	Fix slope in sewer line.	Plumbing, potential site work	Below \$100k	2026 (Apr-Jun)	FELOCK, AMANDA
SOCIAL 704 DISH WASHER REPLACE STUDY	Replace the dishwasher, flooring and improve drainage at the dishwasher area of the Social 704 Kitchen.	Plumbing, equipment purchase	Below \$100k	2026 (Apr-Jun)	FELOCK, AMANDA
MCENIRY 213, 219, 310 VACUUM SERVICE	Vacuum service is needed in Labs, where the system is currently nonfunctional. Broken vacuum valve knobs in Labs.	Vacuum service lines, plumbing mechanical	Below \$100k	2026 (Apr-Jun)	LOVE, DAVID
DUBOIS BOARDROOM CARPET REPLACEMENT	Replace carpet in the Boardroom, which is original to the building.	Carpet	Below \$100k	2026 (Apr-Jun)	WELLS, ALICIA
Burson Exterior Bridge Replacement	Replacing pedestrian bridge structural framing and plaza system	Structural, Concrete	\$500k Over	2026 (Apr-Jun)	GERGELY, ATTILA
Kennedy Exterior Stair Replacement	Kennedy Exterior Stair Replacement	TBD	TBD	TBD	GERGELY, ATTILA
SoVi Pedestrian Bridge Waterproofing Rep	SoVi Pedestrian Bridge Waterproofing Repairs	Water mitigation, demolition,	\$500k Over	2026 (Jul-Sep)	VICENTE, MARI
Multiple Bldgs.-Structural Repairs (Belk	Multiple Bldgs.-Structural Repairs (Belk Gym, Grigg, Smith, Exterior Bridge)	TBD	\$100,000-\$499,000	2026 (Jul-Sep)	VICENTE, MARI

Cone 222 Exterior DOI Waterproofing and	Cone 222 Exterior DOI Waterproofing and ADA Entry	Site survey, concrete removal, waterproofing, moisture control, painting, masonry, site work, sidewalks, landscaping, light pole, regrading	\$100,000-\$499,000	2026 (Jul-Sep)	LANIER, LISA
Cone Center Plaza Structure Repairs	Cone Center Plaza Structure Repairs	Water mitigation, demolition,	TBD	TBD	LANIER, LISA
Popp Martin 3rd floor lighting	Relacing lighting and controls 3rd floor of student union	Designer, electrical,	\$100,000-\$499,000	2026 (Jul-Sep)	FELOCK, AMANDA
Duke 326 - 327 outlet	Electrical	Electrical	Below \$100k	2026 (Apr-Jun)	LOVE, DAVID
Epic G130 Subpanel Modification	Subpanel Modification	Electrical	Below \$100k	2026 (Apr-Jun)	LOVE, DAVID
FRIDAY BIRD COLLISION MARKERS	Installation of Feather Friendly markers on the second story band of windows on Friday.	Decals, Window	TBD	TBD	HILL, CAROLINE
LEVINE SCHOLARS PROGRAM MILLWORK	Adding more cabinetry to the office's workroom.	Millwork	Below \$100k	2026 (Jul-Sep)	HILL, CAROLINE
DUKE 337 OUTLETS	Provide a 240V outlet.	Electrical	Below \$100k	2026 (Apr-Jun)	LOVE, DAVID
CHHS 431 AND 335B PARTITIONS	Provide space modifications needed to install DIRTT wall partitions for delineation of additional office spaces.	Glass walls, storefront	Below \$100k	2026 (Jul-Sep)	RODGERS, JAILITA
MACY 107 SPLIT ROOM	Install a divider wall with a door in it to separate one classroom into two.	TBD	Below \$100k	2026 (Jul-Sep)	RODGERS, JAILITA
STUDENT UNION 042-049 MEDIA SUITE STUDY	Designer study for renovation potential, including design layouts and cost estimation, for spaces in Student Union - to include the Student Media Suite, spaces 042-049 (Excludes 048).	Total renovation of interior - walls, electrical, ainting, flooring, sprinklers.	\$100,000-\$499,000	TBD	LANIER, LISA
Stormwater Masterplan Phase 2	Demo parking lot, catch basin,	Demo, concrete, asphalt	\$100,000-\$499,000	TBD	JONES, PATRICK